APPLICATION AND CERTIFICATE FOR PAYMENT

| TO OWNER: 213123 21321 3213,21321312,AL 3213 | | 213 | PROJECT: qweqweqwewqe | APPLICATION NUMBER: 321321 PERIOD FROM: 03/18/2020 PERIOD TO: 03/11/2020 ARCHITECT CONSTRACTOR |
|--|--|------------|-------------------------|---|
| FROM OWNER: | 12312 3213213 21312,32132,DZ 131 | 2312 | CONTRACTORS JOB NO. wqe | cwq CONTRACT DATE: 03/11/2020 |
| CONTRACT FOR: | | | AGREEMENT NO.: wqeq | ARCHITECT JOB NO. 12312321 |
| CONTRACTOR'S APPLICATION FOR PAYMENT Application is made for payment, as shown below, in accordance with the Contract. Continuation Sheet, Document G703, is attached. | | | | The undersigned Contractor certifies that to the best of the Contractor's knowledge,information and belief, the Work covered by this Application for Payment has been completed in accordance with the Contract Documents, that all amounts have been paid by the Contractor for Work for which previous Certificates for Payment were issued and payments received from the Owner, and that current payment shown herein is now due. |
| 1. ORIGINAL CONTRACT SUM | | \$ | 324,633.00 | CONTRACTOR: |
| 2. Net Change By Change Orders | | \$ | | |
| 3. CONTRACT SUM TO DATE (IINE 1+2) | | \$ | 324,633.00 | BY: DATE: |
| 4. TOTAL COMPLETED & STORED TO DATE | | \$ | 779,739.39 | DAIL. |
| 5. RETAINAGE: | | | | State of: Country of: |
| a5% of Completed | Work \$ | | 38,986.97 | |
| b. <u>5</u> % of Stored Mate | eria <u>\$</u> | | | Subscribed and sworn before me this: day of 20 |
| Total Retainage(Line 5a | + 5b) <u>\$</u> | | 38,986.97 | Notary Public: |
| 6. TOTAL EARNED LESS RETAINAGE (Line 4 less Line 5 Total) | | | 740,752.42 | My Commission Expires: CERTIFICATE FOR PAYMENT |
| 7. LESS PREVIOUS CERTIFICATES FOR PAYMENT \$ (Line 6 from prior Certificate) | | | | In accordance with the Contract Documents, based on on-site observations and the data comprising the above application, the Construction Manager has progressed as indicated, the quality of the Work is in accordance with |
| 8. CURRENT PAYMENT DUE \$ | | | | the Contract Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED. |
| 9. BALANCE TO FINISH, INCLUDING RETAINAGE (Line 3 less Line 6) \$ 1,143,359.36 | | | | BY: (Attach explanation if amount certified differs from the amount applied for. Initial all figures on this Application and on the Continuation Sheet that changed to conform to the amount certified.) |
| | | | | CONSTRUCTION MGR: |
| CHANGE ORDER SU | | ADDDITIONS | DEDUCTIONS | BY: DATE: |
| Total changes approved previous months by Ov | | | | ARCHITECT: BY: DATE: |
| Total Approved this M | | | | This certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor named herein. |
| TOTALS NET CHANCES by Change Order | | | | Issuance, payment and acceptance of payment are without prejudice to any rights of the Owner or Contractor under this Contract. |

NET CHANGES by Change Order